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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
{908) 735-2132 FAX

January 16, 2018 VIA ELECTRONIC MAIL

Ms. Jennifer LaPoma

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 64 — December 2017
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. LaPoma:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have
been resolved by the Region’s approval of the Long Term Monitoring and Maintenance Plan
(LTMMP) and the delivery of a revised draft RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

o None

Correspondence

¢ On December 4, CPG delivered the Draft RM 10.9 RA 2017 Annual Visual Cap Monitoring
Report to EPA Region 2 (Region 2).

e On December 15, CPG delivered the November 2017 Progress Report to Region 2.

Work

o CPG finalized the Draft RM 10.9 RA 2017 Annual Visual Cap Monitoring Report.
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(b) Results of Sampling and Tests
e« NA

(c) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring

o CPG will provide responses to Region 2 comments on the Draft RM 10.9 RA LTMMP
Baseline Monitoring Report.

¢ CPG will provide responses to Region 2 comments on the revised Draft RM 10.9 RA
Construction Report.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays

e None

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc. | B
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Willard Potter
CPG Project Coord_inator

cC: Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
Diane Salkie, EPA Region 2
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA
Clay Stern, FWS
Doug Simmons, AECOM
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